2013
BAP & TAC Meeting Framework

Santa Rosa Plain Groundwater Management Plan

Updated 5/7/2013
Month | BAP Topics TAC Topics
Jan 4 USGS Draft Model Report to Funding Agencies
Feb | 2/14 2/27
Review Plan Section: Introduction & Plan Plan Section: BMOs
Section: Monitoring Program Plan Section: Stakeholder Involvement

Management Components: Recharge &
Banking Projects
= Groundwater Banking Feasibility Study
= Stormwater Study

March | No Meeting 3/27

Management Components Broad
Discussion

Groundwater Recharge/Banking

April 4/11 No Meeting

Review Plan Sections
= Management Component — Stakeholder
Involvement
= Current Management Efforts
= Goals and Objectives
* Implementation

Charter Revisions

May 5/9 5/22
Presentation & Discussion: Water Quality Review Management Component
Protection Sections
May 31 USGS Characterization Report Release - Information Sessions on July 11
June 6/13 6/26
Land Use Planning (How it occurs? How water | Plan Section Water Resources
resources are integrated?) (Incorporating USGS Material)
Review Management Component Sections Begin Prioritization Discussions
(Part 1)
July 7/11 7/24
USGS Presentation Section: Management Components
Plan Section: Water Resources Continue Prioritization Discussions

Review Management Component Sections




(Part 2)

August | 8/8 (OFF?) 8/28 (OFF?)
Management Components Section: Management Components
Prioritization Discussions Section: Goals and Objectives Review
August USGS Model Release
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Sept 9/12 9/25
Section: Water Resources (final) Section: Management Components
Section Goals and Obijectives (final) (final)
Section: Management Components Section: Program Implementation
= Prioritization
= Funding Alternatives
= Budget
= Schedule
Oct 10/10 10/23
Section: Management Components (final) GMP - Final Review
Section: Program Implementation
= Prioritization
® Funding Alternatives
= Budget
= Schedule
Nov 11/14
Final GMP to Panel
Dec

Water Agency and Other Boards Adopt GMP




